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EXHlBIT“D" 

DuPage County Resolutions 

DT-0087-99 

DT-0066-98 

LEG-01 1-99 

DTp-03 8-94 

DTp-03 8A-94 

DT-0025-99 

DT-0025A-99 

DT-009 l-99 

DT-0024-99 

DT-0042-99 

DT-0043-99 

DT-0054-99 

DT-0092-99 

ODT-0005-00 



RESOLUTION, 

DT-0087-99 

ADOPTING COMPREHENSIVE ROAD IMPROVEMENT PLAN 
FOR IMPACT FEES IN CONNECTION WITH AMENDING 

THE COUNTY’S FAIR SHARE ROAD IMPROVEMENT 
IMPACT FEE ORDINANCE ODT-02 1 J-89 

WHEREAS, the County of DuPage adopted a Comprehensive Road Improvement Plan for 
Impact Fees on May 22,1990, and again on June 20,1995, in accordance with the requirements for 
Ch. 121 Ill. Rev. Stat. Par. S-901 et. seq., now 605 ILCS 5/5-901 et. seq. (the Road Improvement 
Impact Fee Law); and 

WHEREAS, the Road Improvement Impact Fee Law directs DuPage County to update the 
Comprehensive Road Improvement Plan at least once .every five years; and 

WHEREAS, the County Board directed Division of Transportation Staff to prepare an update 
to the 1995 Comprehensive Road Improvement Plan for Impact Fees; and 

WHEREAS, the County has complied with the prescribed procedural requirements listed in 
Section S-905 of the Road Improvement Impact Fee Law for the development of a Comprehensive 
Road Improvement Plan; and 

WHEREAS, the Comprehensive Road Improvement Plan for Impact Fees has been 
recommended for approval by the County’s Impact Fee Advisory Committee. 

NOW, THEREFORE, BE IT RESOLVED by the DuPage County Board that the document 
entitled Comprehensive Road Improvement Plan for Impact Fees incorporated herein by reference, be 
adopted by the Board. 

BE IT FURTHER RESOLVED that copies of the 
Mayors and Managers Conference, the Treasurer, Audit 
Attorney’s Office, the DuPage County Division of Tr 
DuPage County. 

esolution be sent to the DuPage 
ce Department, County Board, State’s 

ion, and&e various municipalities of 

Dated at Wheaton, Illinois, this 

Ayes: 16 
Nays: 1 
Absent: 7 ATTEST: 



RESOLUTION 

DT-0066-98 

SUPPORT FOR 
COUNTY FARM ROAD UNDERPASS 

WHEREAS, it is in the best interest of the citizens of DuPage County to have an 
underpass constructed at County Farm Road under the Union Pacific Railroad; and 

WHEREAS, it is understood the plans and right-of-way have been identified. 

NOW, THEREFORE, BE IT RESOLVED that the DuPage County Board is 
supportive of the Transportation Department pursuing the necessary right-of-way 
acquisition and the construction of this important underpass at County Farm Road and the 
Union Pacific Railroad. 

BE IT FURTHER RESOLVED that copies of this Resolution be sent to the County 
Clerk, County Transportation Department, and County Board Chairman. 

B 

Enacted and approved this 11th day of, August , 1998, at Wheaton, 
Illinois. \? 

ATTEST: 

Ayes: 18 
Absent: 5 
Vacancy: 1 



RESOLUTION 

LEG-01 1-99 

STATE GRANTS FOR COUNTY GRADE CROSSINGS 

WHEREAS, the Legislative Committee requests that the Illinois Department of 
Transportation and the Illinois Commerce Commission join together to fund railroad 
grade separations at three separate locations; and 

WHEREAS, the first location with the highest amount of accidents in the State of 
Illinois is the Wood Dale/Irving Park Road at Metra (Chicago, Milwaukee, St. Paul and 
Pacific Railroad) at the cost of $20 million; and 

WHEREAS, the second location that impacts a Strategic Regional Arterial and also 
Central DuPage Hospital is the County Farm Road at Union Pacific Railroad crossing at 
the cost of $15 million; and 

WHEREAS, the third location that would increase safety and alleviate hazardous 
conditions is the Belmont Road at Burlington Northern Railroad crossing at the cost of 
$15 million; and 

WHEREAS, these grade separation projects would increase safety and reli $i ve the 
overall traffic congestion. 

NOW, THEREFORE, BE IT RESOLVED by the DuPage County Board that the 
Board supports the Illinois Department of Transportation and Illinois Commerce 
Commission to join together to fund these projects; and 

BE IT FURTHER RESOLVED that the County Clerk shall send copies of the 
foregoing to the DuPage County Auditor; Treasurer; Finance Department; County 
Board; Division of Transportation; DuPage Legislators; John Kos, Illinois Department of 
Transportation, Division of Highways District 1,201 W. Center Court, Schaumburg, 
Illinois 60196-I 096; Kevin Sharpe, Director Illinois Commerce 
Commission, 527 E. Capitol Avenue, Box 19280 Id, Illinois 62794-9280; and 
Thomas M. Nolan and Associates, 1135 Ashlan , River Forest, Illinois 60305- 
4701. 

Enacted and approved this 
Illinois. 

, 1999, at Wheaton, 

Ayes: 19 
Absent: 5 

a 

ATTEST: )czki&H# 
, County Cler 



RESOLUTION 

DTp-038A-94 

WHEREAS, Resolution DTp-038-94 was approved and adopted by the 
County Board on November 8, 1994; and 

WHEREAS, The Division of Transportation recommends changes as 
stated in the Change Order Notice for changes in project scope and 
limits that include: transfer of jurisdiction from the CNWRR to the 
UPRR which changed design criteria and project limits; additional 
geotechnical investigation; evaluation of retaining wall alternatives 
which changed as a result of acquisition of full parcels at * 
homeowner's request; additional bridge structure design as a result 
of UPRR and realignment of tracks and alternative alignment; together 
with additional cost from salary increases and inflation because 
project extended an additional three years; CH 43 County Farm Road, 
Section 94-00179-OS-GS, for a change order increase amount of 
$605,566.00; and 

NOW, THEREFORE BE IT RESOLVED, that County Board adopts Change 
Order Notice, dated September 23, 1999, to Contract #819752, issued 
to CTE Engineers, Incorporated, for changes in project scope and 
limits that include: transfer of jurisdiction from the CNWRR to the 
UPRR which changed design criteria and project limits; additional 
geotechnical investigation; evaluation of retaining wall alternatives 
which changed as a result of acquisition of full parcels at 
homeowner's request; additional bridge structure design as a result 
of UPRR and realignment of tracks and alternative alignment; together 
with additional cost from salary increases and inflation because 
project extended an additional three years; CH 43 County Farm Road, 
Section 94-00179-05-GS, for a change order increase amount of 
$605,566.00, resulting in a new contract total amount of 
$1,341,578.00; and 

BE IT FURTHER RESOLVED, that the County Clerk transmit copies of 
this ,resolution and any documents attached and made a part hereof, to 
the Finance Department, Auditor, Treasurer, Division of 
Transportation, and to the Purchasing Division. 

Enacted and approved 
Wheaton, Illinois. 

this 28th day of September , 1999, at 

Ayes: 20 
Absent: 4 

Edward A. Merkel, Vice Chairman 
DuPage County Board 

ATTEST: 



CHANGE ORDER NOTICE 
(This is a Change Order Notice to an existing P.0. and is not a new order.) 

COUNTY OF DUPAGE 
DIRECTOR OF PURCHASING 

421 N. COUNTY FARM ROAD, WHEATON, IL 60187 
708-682-7527 

VENDOR NO. 03566001 

r CONSOER TOWNSEND ENVIRONDYNE --I 
TO: ENGINEERS, INC. 

303 E. WACKER DRIVE 
/ CHICAGO,IL 60601 I 
L- -l 

q CANCEL ENTIRE ORDER 

q CHANGE BUDGET CODE 
FROM l-0 

q INCREASE QUANTITY 
FROM To 

q DECREASE QUANTITY 
FROM To 

ACCOUNT NO. 41-226-2261-3050 

DEPT DIVISION OF TRANSPORTATION 

REASON: 

CHANGES IN PROJECT SCOPE AND LIMITI 
THAT INCLUDE; 
TRANSFER OF JURISDICTION FROM THE 
CNWRR TO THE UPRR WHICH CHANGED THE 
DESIGN CRITERIA AND PROJECT LIMITS; 
ADDITIONAL GEOTECHNICAL INVESTI- 
GATION, EVALUATION OF RETAINING 
WALL ALTERNATIVES WHICH CHANGED AS 
A RESULT OFwACQUISITION OF FULL 
PARCELS AT HOMEOWNER'S REQUEST; 
ADDITIONAL BRIDGE STRUCTURE DESIGN 
AS A RESULT OF UPRR AND REALIGNMENT 
OF TRACKS AND ALTERNATIVE ALIGNMENT 
TOGETHER WITH ADDITIONAL COST FROM 
SALARY INCREASES AND INFLATION 
BECAUSE PROJECT EXTENDED AN 
ADDITIONAL THREE YEARS. 

CH 43/COUNTY FARM ROAD 
SECTION 94-00179-05-GB 

q PRICE SHOWS COMMITTEE BOARD 

SHOULD BE REQUIRED REQUIRED 

q xx INCREASE ENCUMBRANCE Committee Approval Date 
t 605,566.OO 

DECREASE ENCUMBRANCE 
$ 

q OTHER: 

Finance Approval 

Purchasing Approval 

Resolution No. 

lxu7.1 ,,*Nl, o* ID-. ,nm., 

Date 

Date 

Date 



DIVISION OF TRANSPORTATION 
DuPage County 

ROBERT J. SCHIILERSTROM 
COUNTY BOAR.0 CHAIRMAN ~~ 

(630) 682-73 18 FACSIMILE (630) 690-533 1 

MEMORANDUM 

TO: Transportation Committee 

FROM: .. Morgan L. Cotten, Deputy Director of Transportatio#$$& 

DATE: September 20, 1999 

RE: Request for Change Order - $605,566 
CTE, Contract #C8 19752 
CH 43Kounty Farm Road 
Sec. 94-00 179-0%GS 

Transmitted herewith with my recommendation for approval is a Change Order 
Request for the referenced project in the amount of $605,566. 

This project has undergone many changes in project scope and limits since the 
contract was negotiated. Those changes include: the transfer of jurisdiction from the 
Chicago Northwestern Railroad to the Union Pacific Railroad (UPRR) which changed 
design criteria and project limits; additional geotechnical investigation, evaluation of 
retaining wall alternatives which changed as a result of acquisition of full parcels at 
homeowner’s request; additional bridge structure design as a result of UPRR and 
realignment of tracks and alternative alignment. 

This project was approved in 1994 with an anticipated two- year completion. To 
date design is not complete due to various reasons. The consultant has incurred 
additional cost from salary increases and inflation because the project has extended an 
additional three years. Therefore, the consultant is asking for reimbursement for these 
additional, costs due to cost escalation. Following is a detailed summary grid of cost 
extras by major category. 

0 421 N. COUNTY FARM ROAD 0 WHEATON, IL 60187-2553 0 

I / 
-“i 



Page 2 
September 20,1999 
Re: Request for Change Order - $605,566 

CTE, Contract #C8 19752 
CH 43Kounty Farm Road 
Sec. 94-00 179-05-GS 

- 
- 

3. 

4. 

5. 

- 
- 

.’ ,.qi~qgay 
b. Design of Right Turn Lane at Founder’s Park 
c. Design of Block Wall at Sta. 2+540 CFR (Lot 7) 
d. Added Roadway Runaround Plans 
e. Additional Specifications 
f. Design of Step Retaining Wall at West End of Shoofly 
g. Design of Sheet Pile Retaining Wall at West End of 

Shoofly 
h. Added Detour Plan 
Design modifications due to Railroad Ownership Change 
a. Redesign of Shoofly to Meet UPRR Guidelines 
b. Redesign of Permanent Tracks to 15’ Centers 
c. Additional Structural Work to Incorporate UPRR 

Requirements 
Additional Project Complexity 
a. Additional Drainage Design 
b. Additional Soil Erosion & Sediment Control Plans for 

Staging of Detention Basins 
c. Runaround Representation in Cross Sections 
Project Delays 
a. Mobilization & Delay 
b. Salary Escalation of Base Contract & Additional 

Project Management 

7 
38,409 

I have thoroughly reviewed this extras request and support the payment as being 
justified I am prepared to answer any questions. 

Enc. 
U 



. . ‘.. 

PROFESSIoNAL SERVICES CHANGE ORDER REQUEST FORM 
FOR WORK DONE 

BEFORE JUNE 1,1999 

Purchase Order/Contract Number 819752 
Date of Original Contract 1 o-25-94 
Original Contract Amount $736,012 

Description of Original Project on County Issued Purchase Order 
Engineering services for design of County Farm Road/CNW RR grade separation (underpass) 
as defined in the attached scope of work and schedule. Set 94-00179-05GS. 

Description of Reason for Change Request 
(If multiple changes, list and describe each separately with details and total) 

See attached breakdown. 

Phase- @@ Ill Which Phase 

Describe Change 
See attached breakdown. 

Cost of Change - Show Calculations 
See attached breakdown. 

% of Original Contract 82% 

Reason for Change 
See attached breakdown. 

Date of Change 6-95 to 7-99 

Who at DuPage County requested this change Chuck Tokarski 
Was it in writing? - If so, please attach correspondence 
I not in writing - Describe in detail who you spoke with and when and how you received authorization to 
proceed with the change of scope. 

Change order items were discussed at meetings or verbal conversations. 

Describe why, in your opinion, this was not included in your proposal of work resulting in the original contract. 

The original scope of services was established with a number of assumptions. During Phase I of the 
pro]ect, numerous additional issues evolved induding Union Pacific Railroad guidelines, adjacent project 
detention requirements and the expansion of right-of-way purchase by the County. These items were not 
foreseeable at the beglnnlng of the projeot. 



* 
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Du Pacle Countv - DivCsCon of Transportation 
Countv Farm Road - Union Pacific Railroad Underpass 

Breakdown of Additional Services 
Catecloty 

Task 

Oriqinal Contract Cost 

A. Additional Studies 
1. Topographic Survey & ROW Tasks 

2. Geotechnicai investigation & Soil Borings 

3. Location Drainage Study / Hydraulics 

4. Alternative Alignment Studies 

B. Additional Desiqn Tasks 
1. Detailing of County Complex Parking Lot 

Revocations 
2. Design of Right Turn Lane at Founder’s Park 

3. Design of Block Wail at Sta. 2~540 CFR (Lot 7) 

4. Added Roadway Runaround Plans 

5. Additional Specifications 

6. Design of Step Retaining Wail at West End of 
Shoofiy 

7. Design of Sheet Pile Retaining Wail at West 
End of Shooffy 

8. Added Detour Plan 

C. Added Complexity 

1. 

2. 

3. 

Additional Drainage Design 

Additional Soil Erosion & Sediment Control 
Plans for Staging of Detention Basins 
Runaround Representation in Cross Sections 

D. Modifications to Desiqn 
1. Redesign of Shoofiy to Meet UPRR Guidelines 

2. Redesign of Permanent Tracks to 16’ Centers 

3. Additional Structural Work to Incorporate 
UPRR Requirements 

cost 

$ 736,000 

$ 211,276 

$ 23,7EjO 

$ 18,474 

$ 59,774 

$ 109,298 

$ 84,679 

$ 8,234 

$ 13,884 

$ 5,723 

$ 13,695 

$ 1,898 

$ 21,672 

$ 13,523 

? 6,050 

$ 37,870 

$ 22,101 

$ 8,467 

$ 7,302 

$ 38,409 

$ 12,033 

$ 17,210 

$ 9,166 

Percent of 
Orisinai 

Contract Cost 

26.7% 

3.2% 

2.5% 

0.1% 

14.9% 

11.5% 

1.1% 

1.9% 

0.8% 

1.9% 

0.3% 

2.9% 

1.8% 

0.8% 

5.1% 

3.0% 

1.2% * 

1.0% 

5.2% 

1.6% 

2.3% 

1.2% 

CrE Englr?een, Inc. . 



, 
Du Paae Countv - Division of Transportation 

Countv Farm Road - Union Pacific Railroad Underpass 
Breakdown of Additional Services 

Catecrory 
Percent of 

Task cost Oriqinai 
Contract Cost 

E. Deiav in Project Completion $ 233,332 31.7% 

1. Mobiiization & Delay $ 104,423 14.2% 

2. Salary Escalation of Base Contract & 
Additional Project Management 

$ 128,909 17.5% 

Total Cost of &fditional Services $ 605,566 82.3% 

CTE Engineers, Inc. Page 2 of 2 aii7ia9 


